Nebraska Department of Roads Date: 01.08.2016 Nebraska Department of Roads Date: 01.08.2016
Estimate Summary to Contractor Page: 1 of 27 Estimate Summary to Contractor Page: 1 of 27
Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
WAHOO BYPASS Estimate Type:  PROG Current Contract Amt Total Earnings $13,401,663.35 $13,399,115.20 $2,548.15
$13,512,332.73 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $13,401,663.35 $13,399,115.20 $2,548.15
: Date Let:  09.05.2013 $13,138,450.19 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed ed - PR Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gz-g-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOX 80268 : 99% Net Earnings  $13,401,663.35 $13,399,115.20 $2,548.15
Date Notice for Work to ]
Begin: 11.04.2013 % Time Comp
LINCOLN NE 68501-0268 g L% 999  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.04.2013 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.10.2015 Disincentives $-21,850.00 $-21,850.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-10,432.42 $-10,432.42 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
11801 000 S-77-2(1025) 077 92.33 95.05 GR CONC PAVE CULV SEED Matl Discrepancy Payment Adj $.00 $.00 $.00
BR GDRL ELEC .
Total for Adjustments -$32,282.42 -$32,282.42 $.00
Payment $13,369,380.93 $13,366,832.78 $2,548.15
Project Manager District Engineer
Traudt, Bob 01.06.2016 Mueting, Curt 01.06.2016
Construction Engineer Controller
Halstead, Kerri 01.06.2016 Burling, Laurie 01.07.2016
Controller
Burling, Laurie 01.07.2016
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1041.00 0.50 312,567.000 156,283.50
0001 0001 0030.10 40,000.00 1.000 40,000.00 SALVAGING AND PLACING TOPSOIL 5% 312,567.000 156,283.50
MOBILIZATION LS 1.000 40,000.00 221,685.220 110,842.62
1.000 40,000.00 0.000 0.00
0.000 0.00 0010 0010 1101.00 4.20 8,878.000 37,287.60
0002 0002 1000.00 416.00 10.000 4,160.00 REMOVE PAVEMENT SY 8,878.000 37,287.60
LARGE TREE REMOVAL EACH 10.000 4,160.00 8,732.406 36,676.11
32.000 13,312.00 0.002 0.01
0.000 0.00 o011 0011 1143.00 10.40 36.000 374.40
0003 0003 1009.00 6,235.00 1.000 6,235.00 REMOVE DRIVEWAY CULVERT PIPE LF 36.000 374.40
GENERAL CLEARING AND GRUBBING LS 1.000 6,235.00 36.000 374.40
1.000 6,235.00 0.000 0.00
0.000 0.00 0012 0012 1300.24 23.30 76.000 1,770.80
0004 0004 1010.00 2.30 443,441.000  1,019,914.30 24" DRIVEWAY CULVERT PIPE LF 76.000 1,770.80
EXCAVATION cY 460,537.000  1,059,235.10  1vpE3450R6 76.000 1,770.80
460,537.000  1,059,235.10 0.000 0.00
0.000 0.00 0013 0013 1300.30 31.50 156.000 4,914.00
0005 0005 1011.00 30.00 1,231.000 36,930.00 30" DRIVEWAY CULVERT PIPE LF 156.000 4,914.00
WATER MGAL 1,231.000 36,930.00  1ybE3450R6 156.000 4,914.00
976.000 29,280.00 0.000 0.00
93.000 2,790.00 0014 0014 1300.36 37.20 68.000 2,529.60
0006 0006 1012.00 104.00 89.000 9,256.00 36" DRIVEWAY CULVERT PIPE LF 68.000 2,529.60
RIGHT-OF-WAY MARKERS EACH 89.000 9.256.00  1ybE3450R 6 68.000 2,529.60
89.000 9,256.00 0.000 0.00
0.000 0.00 0015 0015 1405.00 10.40 36.000 374.40
0007 0007 1016.00 390.00 30.000 11,700.00 RELAYING DRIVEWAY CULVERT PIPE LF 36.000 374.40
RE-ESTABLISH PROPERTY CORNER EACH 30.000 11,700.00 36.000 374.40
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1701.24 21.20 365.000 7,738.00
0008 0008 1016.01 390.00 45.000 17,550.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 365.000 7,738.00
ESTABLISH PROPERTY CORNER EACH 45.000 17,550.00 OR® 365.000 7,738.00
84.000 32,760.00 0.000 0.00
0.000 0.00 0017 0017 1701.36 31.60 72.000 2,275.20
36" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 0.000 0.00
OR8 0.000 0.00
0.000 0.00
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Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4035.25 130.00 2.000 260.00 0027 0027 L019.13 1.30 8,764.000 11,393.20
REMOVE AND SALVAGE FLARED-END EACH 2.000 260.00 EROSION CONTROL, CLASS 1D SY 8,764.000 11,393.20
SECTION 2.000 260.00 21,203.182 27,564.14
0.000 0.00 0.000 0.00
0019 0019 4050.01 7.30 285.000 2,080.50 0028 0028 L019.20 3.80 7,459.000 28,344.20
EXCAVATION FOR PIPE, PIPE-ARCH CY 142.000 1,036.60 EROSION CONTROL, CLASS 2A SY 7,459.000 28,344.20
CULVERTS, AND HEADWALLS 142.000 1,036.60 9,492.889 36,072.98
0.000 0.00 0.000 0.00
0020 0020 4100.06 286.00 4.500 1,287.00 0029 0029 L020.50 85.00 135.000 11,475.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CcY 4.500 1,287.00 TRANSITION MAT SY 135.000 11,475.00
7.900 2,259.40 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4150.00 2.60 460.000 1,196.00 0030 0030 L021.51 2.30 3,151.000 7,247.30
REINFORCING STEEL FOR HEADWALL LB 460.000 1,196.00 EROSION CHECKS, TYPE WATTLE LF 3,151.000 7,247.30
1,052.000 2,735.20 2,217.700 5,100.71
0.000 0.00 1.000 2.30
0022 0022 4360.18 142.00 6.000 852.00 0031 0031 L022.11 2.30 5,619.000 12,923.70
18" METAL FLARED-END SECTION EACH 6.000 852.00 FABRIC SILT FENCE-LOW POROSITY LF 5,619.000 12,923.70
6.000 852.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4360.24 188.00 5.000 940.00 0032 0032 L032.56 23.00 1,000.000 23,000.00
24" METAL FLARED-END SECTION EACH 5.000 940.00 SLASH MULCH GRINDING CcY 1,000.000 23,000.00
5.000 940.00 1,402.570 32,259.11
0.000 0.00 0.000 0.00
0024 0024 4362.24 78.00 2.000 156.00 0033 0033 P300.24 23.00 76.000 1,748.00
INSTALL 24" METAL FLARED-END SECTION EACH 2.000 156.00 24" CULVERT PIPE, TYPE 3,4 OR5 LF 76.000 1,748.00
2.000 156.00 76.000 1,748.00
0.000 0.00 0.000 0.00
0025 0025 7390.00 775.00 1.000 775.00 0034 0034 P402.18 17.00 189.000 3,213.00
REMOVE SIGN AND POST EACH 1.000 775.00 18" CULVERT PIPE, TYPE 3,450R 6 LF 189.000 3,213.00
0.000 0.00 225.000 3,825.00
0.000 0.00 8.000 136.00
0026 0026 L006.00 135.00 67.000 9,045.00 0035 0035 P402.24 23.00 81.000 1,863.00
COVER CROP SEEDING ACRE 67.000 9,045.00 24" CULVERT PIPE, TYPE 3,450R 6 LF 89.000 2,047.00
64.052 8,647.03 89.000 2,047.00
-0.356 -48.06 0.000 0.00
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Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4016 4016 1905.00 318.09 0.000 0.00 0039 0039 2001.03 11.00 247.000 2,717.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 318.09 GRAVEL SURFACE COURSE TON 247.000 2,717.00
(24" X 18' DROP CULVERT PIPE STA. 2019+00 1.000 318.09 1,058.130 11,639.43
RT) 0.000 0.00 0.000 0.00
4017 4017 1905.00 1,659.45 0.000 0.00 0040 0040 2009.10 451.00 7.610 3,432.11
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 1,659.45 GRAVEL EMBEDMENT STA 7.610 3,432.11
(36" X 72' DRIVEWAY CULVERT PIPE STA. 1.000 1,659.45 24.870 11,216.37
425+12.90 RT) 0.000 0.00 0.000 0.00
4023 4023 2017.01 45.40 0.000 0.00 0041 0041 2010.03 24.00 200.000 4,800.00
CRUSHED ROCK CY 288.000 13,075.20 CRUSHED ROCK SURFACE COURSE TON 200.000 4,800.00
(WITH GEOGRID) 288.000 13,075.20 970.550 23,293.20
0.000 0.00 0.000 0.00
4024 4024 L019.15 1.89 0.000 0.00 0042 0042 2020.00 73.00 18.000 1,314.00
EROSION CONTROL, CLASS 1F SY 5,137.778 9,710.40 SPECIAL SURFACE COURSE FOR MAILBOX SY 18.000 1,314.00
6,001.778 11,343.36  TURNOUTS 18.000 1,314.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 1,477,091.70 0043 0043 2021.05 99.00 2.000 198.00
Current 1,538,040.54 REMOVE AND RESET MAILBOX EACH 2.000 198.00
In place 1,507,197.30 1.000 99.00
This Estimate 2,880.25 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0044 0044 3017.40 26.50 18,675.000 494,887.50
0036 0036 0030.30 350,000.00 1.000 350,000.00 CONCRETE CLASS 47B-3000 MEDIAN SY 18,278.000 484,367.00
MOBILIZATION Ls 1000 35000000 SURFACING 18,255.208  483,765.41
1.000 350,000.00 0.000 0.00
0.000 0.00 0045 0045 3075.52 37.00 1,725.000 63,825.00
0037 0037 1020.06 52.00 152.000 7,904.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,725.000 63,825.00
FLEXIBLE POST DELINEATOR EACH 152.000 7,904.00 2,406.541 89,042.02
152.000 7,904.00 0.000 0.00
0.000 0.00 0046 0046 3075.56 30.50 126,377.000  3,854,498.50
0038 0038 1020.20 36.00 4.000 144.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 0.000 0.00
INSTALL CHEVRONS EACH 4.000 14400 47B-3500 0.000 0.00
4.000 144.00 0.000 0.00
0.000 0.00 0047 0047 3300.50 17,500.00 1.000 17,500.00
PORTLAND CEMENT CONCRETE LS 1.000 17,500.00
SMOOTHNESS TESTING 1.000 17,500.00
0.000 0.00
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Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 4763.26 350.00 4.000 1,400.00 0057 0057 8029.25 480  144,940.000 695,712.00
UNDERDRAIN HEADWALL EACH 7.000 2,450.00 FOUNDATION COURSE sy 144,940.000 695,712.00
7.000 245000 . 143,311.911 687,897.17
0.000 0.00 0.000 0.00
0049 0049 4764.35 6.40 6,208.000 39,731.20 0058 0058 8060.05 125.00 185.000 23,125.00
4" PERFORATED PIPE UNDERDRAIN LF 10,018.000 64,115.20 GRANULAR SUBDRAIN EACH 185.000 23,125.00
10,018.000 64,115.20 207.000 25,875.00
0.000 0.00 0.000 0.00
0050 0050 7500.43 360.00 2.000 720.00 0059 0059 8101.50 3.20  144,940.000 463,808.00
ARROW, PREFORMED PAVEMENT MARKING, EACH 2.000 720.00 STABILIZED SUBGRADE % 144,940.000 463,808.00
TYPE 4 GROOVED
2.000 72000 oo e 143,311.911 458,598.11
0.000 0.00 0.000 0.00
0051 0051 7515.36 140  63,000.000 88,200.00 0060 0060 9009.86 23.60  19,590.000 462,324.00
5" WHITE WET REFLECTIVE POLYUREA LF 63,000.000 88,200.00 SURFACING 6" sy 264.000 6,230.40
PAVEMENT MARKING, GROOVED 67,593.000 94,630.20 335.110 7,908.60
0.000 0.00 0.000 0.00
0052 0052 7515.37 1.30 750.000 975.00 0061 0061 9009.87 31.60 6,080.000 192,128.00
5" WHITE WET REFLECTIVE POLYUREA LF 750.000 975.00 SURFACING 8" sy 6,080.000 192,128.00
PAVEMENT MARKING 721.000 937.30 6,093.869 192,566.26
0.000 0.00 0.000 0.00
0053 0053 7515.38 11.00 1,450.000 15,950.00 0062 0062 9034.00 5.30 1,027.000 5,443.10
12" WHITE WET REFLECTIVE POLYUREA LF 1,450.000 15,950.00 PREPARATION OF INTERSECTIONS AND sy 1,027.000 5,443.10
PAVEMENT MARKING, GROOVED 1.311.900 1443000 DRIVEWAYS 1,027.000 5.443.10
0.000 0.00 0.000 0.00
0054 0054 7515.39 9.00 350.000 3,150.00 0063 0063 9111.00 45.50 644.000 29,302.00
12" WHITE WET REFLECTIVE POLYUREA LF 350.000 3,150.00 WATER MGAL 644.000 29,302.00
PAVEMENT MARKING 754.100 6,786.90 2,417.000 109,973.50
0.000 0.00 -7.400 -336.70
0055 0055 7516.35 140  45,000.000 63,000.00 0064 0064 9170.00 67.00 390.006 26,130.40
5" YELLOW WET REFLECTIVE POLYUREA LF 45,000.000 63,000.00 EARTH SHOULDER CONSTRUCTION STA 390.006 26,130.40
PAVEMENT MARKING, GROOVED 39,553.000 55,374.20 396.406 26,559.20
0.000 0.00 0.000 0.00
0056 0056 8022.00 196.00 2,750.815 539,159.74 0065 0065 9173.20 1.65 7,805.000 12,878.25
HYDRATED LIME TON 2,750.815 539,159.74 SUBGRADE PREPARATION sy 7,805.000 12,878.25
1,619.520 317,425.92 8,601.520 14,192.50
0.000 0.00 0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 9185.77 29.10 328.940 9,572.15 4031 4031 3300.60 0.83 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 328.940 9,572.15 SMOOTHNESS INCENTIVE - CONCRETE 5% 45,645.334 37,885.63
315.490 9,180.76 PAVEMENT 45,645.334 37,885.63
0.000 0.00  (N-BOUND DRIVING & PASSING) 0.000 0.00
0067 0067 9188.50 18.00 336.000 6,048.00 4032 4032 3300.60 0.52 0.000 0.00
SURFACING UNDER GUARDRAIL SY 336.000 6,048.00 SMOOTHNESS INCENTIVE - CONCRETE sSY 45,645.334 23,735.57
389.562 7,012.12 PAVEMENT 45,645.334 23,735.57
0.000 0.00  (S-BOUND DRIVING & PASSING) 0.000 0.00
4001 4001 8022.30 108.50 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 7,479,976.96
CEMENT KILN DUST TON 0.000 0.00 Current 7.679,757.10
0.000 0.00 In place 7,544,343.87
0.000 0.00 This Estimate -336.70
4002 4002 8101.52 2.80 0.000 0.00 GROUP 4 CULVERTS
STABILIZED SUBGRADE SY 0.000 0.00 0068 0068 0098 0030.40 26,000.00 1.000 26,000.00
(REVISED PRICE) 0.000 0.00 MOBILIZATION LS 0.000 0.00
0.000 0.00 0.000 0.00
4005 4005 3017.41 55.85 0.000 0.00 0.000 0.00
CONCRETE CLASS 47B-3000 MEDIAN SY 397.000 22,172.45 0069 0069 1043.50 2.60 137.000 356.20
SURFACING 385.710 21,541.90 RIPRAP FILTER FABRIC SY 137.000 356.20
14" 0.000 0.00 134.400 349.44
4007 4007 9009.86 26.35 0.000 0.00 0.000 0.00
SURFACING 6" SY 19,326.000 509,240.10 0070 0070 4002.00 2.90 500.000 1,450.00
(MODIFIED) 19,102.522 503,351.46 CAST IRON COVER AND FRAME LB 500.000 1,450.00
0.000 0.00 500.000 1,450.00
4015 4015 3075.56 30.83 0.000 0.00 0.000 0.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 126,377.000 3,896,202.91 0071 0071 4004.50 3.00 80,760.000 242,280.00
47B-3500 125,002.389  3,853,823.66 CAST IRON GRATE AND FRAME LB 80,760.000 242,280.00
(REVISED PRICE) 0.000 0.00 80,760.000 242,280.00
4022 4022 3040.14 68.00 0.000 0.00 0.000 0.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL Sy 89.560 6,090.08 0072 0072 4016.00 890.00 1.000 890.00
DEPTH 86.460 5,879.28  MANHOLE EACH 1.000 890.00
0.000 0.00 AT STA. 489+56.80 LT 1.000 890.00
4026 4026 4763.38 22.00 0.000 0.00 0.000 0.00
4" RODENT GUARD EACH 6.000 132.00
6.000 132.00
0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0073 0073 4050.01 4.20 746.000 3,133.20 0082 0082 4310.42 993.00 2.000 1,986.00
EXCAVATION FOR PIPE, PIPE-ARCH cy 1,129.000 4,741.80 42" FLARED-END SECTION EACH 4.000 3,972.00
CULVERTS, AND HEADWALLS 1,129.000 4,741.80 4.000 3,972.00
0.000 0.00 0.000 0.00
0074 0074 0099 4051.01 7.30 5,139.000 37,514.70 0083 0083 4310.48 1,028.00 2.000 2,056.00
EXCAVATION FOR BOX CULVERTS cy 5,193.000 37,008.90 48" FLARED-END SECTION EACH 2.000 2,056.00
5,193.000 37,908.90 2.000 2,056.00
0.000 0.00 0.000 0.00
0075 0075 0100 4101.06 338.00 437.710 147,945.98 0084 0084 4310.60 1,190.00 6.000 7,140.00
CLASS 47B-3000 CONCRETE FOR BOX cy 522.410 176,574.58 60" FLARED-END SECTION EACH 6.000 7,140.00
CULVERT 522.410 176,574.58 6.000 7,140.00
0.000 0.00 0.000 0.00
0076 0076 4105.59 530.00 180.800 95,824.00 0085 0085 4360.15 295.00 2.000 590.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 180.800 95,824.00 15" METAL FLARED-END SECTION EACH 2.000 590.00
JUNCTION BOX 180.800 95,824.00 2.000 590.00
0.000 0.00 0.000 0.00
0077 0077 0101 4151.00 120  53,088.000 63,705.60 0086 0086 4900.25 134.00 108.000 14,472.00
REINFORCING STEEL FOR BOX CULVERT LB 62,482.600 74,979.12  CURB INLET SEDIMENT FILTER EACH 108.000 14,472.00
62,482.600 74,979.12 113.000 15,142.00
0.000 0.00 0.000 0.00
0078 0078 4155.50 1.20  14,037.000 16,844.40 0087 0087 6105.02 58.00 112.000 6,496.00
REINFORCING STEEL FOR INLET AND LB 14,037.000 16,844.40 ROCK RIPRAP, TYPE B TON 112.000 6,496.00
JUNCTION BOX 14,037.000 16,844.40 112.000 6,496.00
0.000 0.00 0.000 0.00
0079 0079 4310.18 316.00 13.000 4,108.00 0088 0088 0102 8010.03 59.00 114.200 6,737.80
18" FLARED-END SECTION EACH 13.000 4,108.00 CRUSHED ROCK FOR BASE COURSE cY 135.930 8,019.87
13.000 4,108.00 124.140 7,324.26
0.000 0.00 0.000 0.00
0080 0080 4310.24 379.00 2.000 758.00 0089 0089 P080.15 103.00 1,150.000 118,450.00
24" FLARED-END SECTION EACH 4.000 1,516.00 15" SLOTTED CULVERT PIPE, TYPE 3 LF 1,150.000 118,450.00
4.000 1,516.00 1,171.000 120,613.00
0.000 0.00 0.000 0.00
0081 0081 4310.30 485.00 2.000 970.00 0090 0090 P200.42 100.00 160.000 16,000.00
30" FLARED-END SECTION EACH 2.000 970.00 42" CULVERT PIPE, TYPE 2 OR 5 LF 234.000 23,400.00
2.000 970.00 234.000 23,400.00
0.000 0.00 0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0091 P200.48 112.00 59.000 6,608.00 4028 4028 0030.40 3,900.00 0.000 0.00
48" CULVERT PIPE, TYPE2OR 5 LF 59.000 6,608.00 MOBILIZATION LS 1.000 3,900.00
59.000 6,608.00 NEW MOBILIZATION 1.000 3,900.00
0.000 0.00 0.000 0.00
0092 0092 P200.60 166.00 443.000 73,538.00 GROUP 4 CULVERTS Contracted 1,051,865.88
60" CULVERT PIPE, TYPE 2OR 5 LF 443.000 73,538.00 Current 1,109,624.87
443.000 73,538.00 In place 1,112,385.50
0.000 0.00 This Estimate 0.00
0093 0093 P300.15 25.00 84.000 2,100.00 GROUP 4A CULVERT AT STA. 428+69.26
15" CULVERT PIPE, TYPE 3,4 OR 5 LF 84.000 2,100.00 0098 0103 0030.40 3,000.00 1.000 3,000.00
84.000 2,100.00 MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0094 0094 P400.24 41.00 138.000 5,658.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 246.000 10,086.00 0099 0104 4051.01 5.20 740.000 3,848.00
246.000 10,086.00 EXCAVATION FOR BOX CULVERTS CY 740.000 3,848.00
0.000 0.00 740.000 3,848.00
0095 0095 P400.30 57.00 76.000 4,332.00 0.000 0.00
30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 76.000 4,332.00 0100 0105 4101.06 340.00 504.960 171,686.40
76.000 4,332.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 504.960 171,686.40
0.000 0.00 CULVERT 504.960 171,686.40
0096 0096 P700.18 27.00 5,295.000 142,965.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 5,295.000 142,965.00 0101 0106 4151.00 1.20 55,533.000 66,639.60
5,299.000 143,073.00 REINFORCING STEEL FOR BOX CULVERT LB 55,533.000 66,639.60
0.000 0.00 55,533.000 66,639.60
0097 0097 P707.15 29.00 33.000 957.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 33.000 957.00 0102 0107 8010.03 60.00 71.000 4,260.00
51.000 1,479.00 CRUSHED ROCK FOR BASE COURSE CcY 145.000 8,700.00
0.000 0.00 145.000 8,700.00
4027 4027 0030.40 22,100.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 22,100.00  GROUP 4A CULVERT AT STA. 428+69.26 Contracted 249,434.00
NEW MOBILIZATION 1.000 22,100.00 Current 253,874.00
0.000 0.00 In place 253,874.00

This Estimate

0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0110 0115 3050.15 182.00 614.800 111,893.60
0103 0108 0030.50 1,000.00 1.000 1,000.00 CONCRETE FOR PAVEMENT APPROACHES CY 614.800 111,893.60
MOBILIZATION LS 1.000 1,000.00 CLASS47BD-4000 614.800 111,893.60
1.000 1,000.00 0.000 0.00
0.000 000 o011 0116 3051.10 0.85 103,155.000 87,681.75
0104 0109 L001.01 691.00 55.000 38,005.00 EPOXY COATED REINFORCING STEEL FOR LB 103,160.000 87,686.00
SEEDING, TYPE A ACRE 55.000 38,005.00 " AVEMENT APPROACHES 103,160.000 87,686.01
56.540 39,069.14 0.000 0.00
0.000 0.00 0112 0117 6000.10 9,500.00 1.000 9,500.00
0105 0110 L001.02 514.00 12.000 6,168.00 ABUTMENT NO.1 EXCAVATION LS 1.000 9,500.00
SEEDING, TYPE B ACRE 12.000 6,168.00 1.000 9,500.00
12.140 6,239.96 0.000 0.00
0.000 0.00 0113 0118 6000.11 9,500.00 1.000 9,500.00
0106 o111 L032.75 166.00 150.000 24,900.00 ABUTMENT NO.2 EXCAVATION LS 1.000 9,500.00
MULCH TON 150.000 24,900.00 1.000 9,500.00
85.180 14,139.88 0.000 0.00
0.000 0.00 0114 0119 6001.50 16,630.00 1.000 16,630.00
GROUP 5 SEEDING Contracted 70,073.00 BENTNO.1EXCAVATION LS 1.000 16,630.00
Current 70,073.00 1.000 16,630.00
In place 60,448.98 0.000 0.00
This Estimate 0.00 0115 0120 6001.51 16,630.00 1.000 16,630.00
GROUP 6 BRIDGE AT STA. 435+18.69 BENT NO.2 EXCAVATION LS 1.000 16,630.00
0107 0112 0030.60 217,000.00 1.000 217,000.00 1.000 16,630.00
MOBILIZATION LS 1.000 217,000.00 0.000 0.00
1.000 217,000.00 0116 0121 6005.32 50.00 125.100 6,255.00
0.000 0.00 PREFORMED EXPANSION JOINT, TYPE A LF 125.100 6,255.00
0108 0113 1010.01 4.20 8,065.000 33,873.00 125.100 6,255.00
EXCAVATION (ESTABLISHED QUANTITY) cY 8,065.000 33,873.00 0.000 0.00
8,065.000 33,873.00 0117 0122 6005.78 977.00 40.000 39,080.00
0.000 0.00 EXPANSION BEARING, TFE TYPE EACH 40.000 39,080.00
0109 0114 1043.50 2.00 725.000 1,450.00 40.000 39,080.00
RIPRAP FILTER FABRIC SY 725.000 1,450.00 0.000 0.00
1,190.554 2,381.10 0118 0123 6005.83 965.00 20.000 19,300.00
0.002 0.00 FIXED BEARING EACH 20.000 19,300.00
20.000 19,300.00
0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0119 0124 6010.22 319.00 888.700 283,495.30 0128 0133 6139.50 23.00 214.000 4,922.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 888.700 283,495.30 SUBSURFACE DRAINAGE MATTING SY 214.000 4,922.00
888.700 283,495.30 214.000 4,922.00
0.000 0.00 0.000 0.00
0120 0125 6010.26 338.00 844.500 285,441.00 0129 0134 6210.50 39.50 9,875.000 390,062.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 844.500 285,441.00 PIPE PILING LF 9,875.000 390,062.50
844.500 285,441.00 9,984.010 394,368.41
0.000 0.00 0.000 0.00
0121 0126 6011.11 421,000.00 1.000 421,000.00 0130 0135 6251.00 10,265.00 4.000 41,060.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 421,000.00 TEST PILE EACH 4.000 41,060.00
SUPERSTRUCTURE AT STATION 1.000 421,000.00 4.000 41,060.00
435+18.69 0.000 0.00 0.000 0.00
0122 0127 6052.55 5,200.00 1.000 5,200.00 0131 0136 6310.00 14.50 7,605.000 110,272.50
ACCESS CROSSING LS 1.000 5,200.00 STEEL SHEET PILING SF 7,605.000 110,272.50
1.000 5,200.00 7,605.000 110,272.50
0.000 0.00 0.000 0.00
0123 0128 6080.00 1.80 11,405.000 20,529.00 0132 0137 8091.00 27.00 775.000 20,925.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 11,405.000 20,529.00 GRANULAR BACKFILL CcY 775.000 20,925.00
11,405.000 20,529.00 775.000 20,925.00
0.000 0.00 0.000 0.00
0124 0129 6100.00 468.00 2.000 936.00 4003 4003 6210.60 27.40 0.000 0.00
FLOOR DRAINS EACH 3.000 1,404.00 PAY CUT-OFF FOR PIPE PILE LF 12.410 340.03
3.000 1,404.00 12.410 340.03
(BENT #1)
0.000 0.00 0.000 0.00
0125 0130 6105.01 46.00 15.000 690.00 4004 4004 6210.60 27.40 0.000 0.00
ROCK RIPRAP, TYPE A TON 15.000 690.00 PAY CUT-OFF FOR PIPE PILE LF 31.340 858.72
15.100 694.60 31.340 858.72
(BENT #2)
0.100 4.60 0.000 0.00
0126 0131 6105.02 48.00 725.000 34,800.00 4006 4006 6210.60 27.40 0.000 0.00
ROCK RIPRAP, TYPE B TON 725.000 34,800.00 PAY CUT-OFF FOR PIPE PILE LF 7.250 198.65
721.720 34,642.56 7.250 198.65
(ABUTMENT #1)
0.000 0.00 0.000 0.00
0127 0132 6131.50 0.90 274,255.000 246,829.50 4013 4013 6210.60 27.40 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 282,433.000 254,189.70  PAY CUT-OFF FOR PIPE PILE LF 86.100 2,359.14
282,433.000 254,189.70 86.100 2,359.14
(GRADE BEAM #2)
0.000 0.00 0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4014 4014 6210.60 27.40 0.000 0.00 0136 0141 7024.25 2,080.00 2.000 4,160.00
PAY CUT-OFF FOR PIPE PILE LF 88.890 2,435.59 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,160.00
88.890 2,435.59 2.000 4,160.00
(GRADE BEAM #1)
0.000 0.00 0.000 0.00
4018 4018 6010.26 124.29 0.000 0.00 GROUP 7 GUARDRAIL Contracted 20,070.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 31.700 3,939.99 Current 20.070.00
31.700 3,939.99
(ADDITIONAL SHIM CONCRETE) In place 20,070.00
0.000 0.00 This Estimate 0.00
4019 4019 0095.00 618.60 0.000 0.00 GROUP 8B ELECTRICAL
ADDITIONAL FREIGHT LS 1.000 618.60 0137 01420182 0030.81 13,000.00 1.000 13,000.00
1.000 618.60
(HAT BARS) MOBILIZATION LS 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 435+18.69 Contracted 2,434,956.15 0.000 0.00
Current 2.453539.32 0138 0143 A001.01 676.00 10.000 6,760.00
In place 2,458,623.50 PULL BOX, TYPE PB-1 EACH 10.000 6,760.00
This Estimate 4.60 11.000 7,436.00
GROUP 7 GUARDRAIL 0.000 0.00
0133 0138 0030.70 2,000.00 1.000 2,000.00 0139 0144 A001.02 634.00 2.000 1,268.00
MOBILIZATION LS 1.000 2,000.00 PULL BOX, TYPE PB-1A EACH 2.000 1,268.00
1.000 2,000.00 2.000 1,268.00
0.000 0.00 0.000 0.00
0134 0139 7011.20 20.80 468.750 9,750.00 0140 0145 A001.05 1,144.00 2.000 2,288.00
W-BEAM GUARDRAIL LF 468.750 9,750.00 PULL BOX, TYPE PB-2 EACH 2.000 2,288.00
468.750 9,750.00 2.000 2,288.00
0.000 0.00 0.000 0.00
0135 0140 7020.00 2,080.00 2.000 4,160.00 0141 0146 A001.06 1,090.00 4.000 4,360.00
BRIDGE APPROACH SECTIONS EACH 2.000 4,160.00 PULL BOX, TYPE PB-2A EACH 4.000 4,360.00
2.000 4,160.00 4.000 4,360.00
0.000 0.00 0.000 0.00
0142 0147 A001.12 437.00 2.000 874.00
PULL BOX, TYPE PB-5 EACH 2.000 874.00
2.000 874.00
0.000 0.00
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Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0143 0183 A001.80 390.00 3.000 1,170.00 0152 0184 A010.88 366.00 9.000 3,294.00
PASSIVE INFRARED MOTION DETECTOR EACH 3.000 1,170.00 PEDESTRIAN WALKWAY LUMINAIRE EACH 9.000 3,294.00
3.000 1,170.00 8 T8 FIBERGLASS 9.000 3,294.00
0.000 0.00 0.000 0.00
0144 0148 A003.10 858.00 8.000 6,864.00 0153 0157 A012.80 8,950.00 2.000 17,900.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 6,864.00 COMBINATION MAST ARM SIGNAL AND EACH 2.000 17,900.00
8.000 6,864.00 LIGHTING POLE, TYPE CMP-55-12 2.000 17,900.00
0.000 0.00 0.000 0.00
0145 0149 A003.20 754.00 2.000 1,508.00 0154 0158 A012.95 10,900.00 2.000 21,800.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 2.000 1,508.00 COMBINATION MAST ARM SIGNAL AND EACH 2.000 21,800.00
2.000 1,508.00 LIGHTING POLE, TYPE CMP-65-12 2.000 21,800.00
0.000 0.00 0.000 0.00
0146 0150 A004.40 754.00 6.000 4,524.00 0155 0159 A019.08 182.00 4.000 728.00
TRAFFIC SIGNAL, TYPE TS-2 EACH 6.000 4,524.00 LED TRAFFIC SIGNAL MODULE, TYPE 12" EACH 4.000 728.00
6.000 4552400 YELLOW 4,000 728.00
0.000 0.00 0.000 0.00
0147 0152 A006.84 1,035.00 6.000 6,210.00 0156 0160 A020.10 884.00 1.000 884.00
PEDESTAL POLE, TYPE PP-10 EACH 6.000 6,210.00 LIGHTING CONTROL CENTER, TYPE D EACH 2.000 1,768.00
6.000 6,210.00 2.000 1,768.00
0.000 0.00 0.000 0.00
0148 0153 A006.98 209.00 13.000 2,717.00 0157 0161 A020.30 2,030.00 2.000 4,060.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 13.000 2,717.00 LIGHTING CONTROL CENTER, TYPE R EACH 2.000 4,060.00
13.000 2,717.00 1.000 2,030.00
0.000 0.00 0.000 0.00
0149 0154 A007.00 234.00 13.000 3,042.00 0158 0185 A030.01 470.00 1.000 470.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 13.000 3,042.00 SAFETY SWITCH EACH 1.000 470.00
13.000 3,042.00 NEMA 3R NON-FUSED 30A 1.000 470.00
0.000 0.00 0.000 0.00
0150 0155 A007.08 680.00 4.000 2,720.00 0159 0186 A065.45 2.60 10.000 26.00
VEHICLE DETECTOR, TYPE TD-3 EACH 4.000 2,720.00 1/2-INCH PVC CONDUIT LF 10.000 26.00
4.000 2,720.00 10.000 26.00
0.000 0.00 0.000 0.00
0151 0156 A009.14 2,750.00 9.000 24,750.00 0160 0187 A065.48 2.30 190.000 437.00
STREET LIGHTING UNIT, TYPE EACH 11.000 30,250.00  1-INCH PVC CONDUIT LF 190.000 437.00
SL-BT-40-12-0.25 11.000 30,250.00 143.600 330.28
0.000 0.00 0.000 0.00
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Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0161 0188 A070.04 5.00 195.000 975.00 0170 0170 A077.22 3.60 626.000 2,253.60
3/4" ROUND METAL CONDUIT LF 195.000 975.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 626.000 2,253.60
162.000 810.00 626.000 2,253.60
0.000 0.00 0.000 0.00
0162 0162 A070.10 2.60 2,080.000 5,408.00 0171 0171 A079.01 1.30 6,641.000 8,633.30
1 1/2-INCH CONDUIT IN TRENCH LF 2,501.000 6,502.60 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 6,641.000 8,633.30
3,075.000 7,995.00 6,622.000 8,608.60
0.000 0.00 0.000 0.00
0163 0163 A070.14 3.10 3,395.000 10,524.50 0172 0189 A079.43 1.60 10.000 16.00
2-INCH CONDUIT IN TRENCH LF 3,395.000 10,524.50 #8 GROUNDING CONDUCTOR LF 10.000 16.00
3,226.000 10,000.60 10.000 16.00
0.000 0.00 0.000 0.00
0164 0164 A070.18 5.20 120.000 624.00 0173 0190 A079.48 104.00 1.000 104.00
3-INCH CONDUIT IN TRENCH LF 120.000 624.00 GROUND ROD EACH 1.000 104.00
123.000 639.60 1.000 104.00
0.000 0.00 0.000 0.00
0165 0165 A072.10 3.70 474.000 1,753.80 0174 0172 A079.50 1.20 3,479.000 4,174.80
1 1/2-INCH CONDUIT UNDER ROADWAY LF 626.000 2,316.20 GROUNDING CONDUCTOR LF 3,479.000 4,174.80
474.000 1,753.80 3,469.000 4,162.80
0.000 0.00 0.000 0.00
0166 0166 A072.14 4.20 50.000 210.00 0175 0173 A079.55 1.60 160.000 256.00
2-INCH CONDUIT UNDER ROADWAY LF 50.000 210.00 SERVICE CABLE LF 160.000 256.00
50.000 210.00 160.000 256.00
0.000 0.00 0.000 0.00
0167 0167 A072.18 5.20 419.000 2,178.80 0176 0191 A079.69 312.00 1.000 312.00
3-INCH CONDUIT UNDER ROADWAY LF 419.000 2,178.80 SURGE PROTECTIVE DEVICE EACH 1.000 312.00
419.000 2,178.80 1.000 312.00
0.000 0.00 0.000 0.00
0168 0168 A074.14 15.60 150.000 2,340.00 0177 0174 A080.22 1.20 2,849.000 3,418.80
2-INCH CONDUIT, JACKED LF 150.000 2,340.00 STREET LIGHTING CABLE, NO. 6 BARE LF 3,422.000 4,106.40
388.000 6,052.80 3,430.000 4,116.00
0.000 0.00 0.000 0.00
0169 0169 A077.13 1.80 3,470.000 6,246.00 0178 0175 A080.24 1.30 5,698.000 7,407.40
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 3,470.000 6,246.00 STREET LIGHTING CABLE, NO. 6 USE LF 6,844.000 8,897.20
3,460.000 6,228.00 6,860.000 8,918.00
0.000 0.00 0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0179 0192 A080.44 0.90 570.000 513.00 4030 4030 0030.81 520.00 0.000 0.00
STREET LIGHTING CABLE, NO. 10 THWN LF 570.000 513.00 MOBILIZATION LS 1.000 520.00
570.000 513.00 NEW MOBILIZATION 1.000 520.00
0.000 0.00 0.000 0.00
0180 0193 A080.47 0.70 750.000 525.00 GROUP 8B ELECTRICAL Contracted 211,061.00
STREET LIGHTING CABLE, NO. 12 THWN LF 750.000 525.00 Current 221.279.40
750.000 525.00 In place 223,763.88
0.000 0.00 This Estimate 0.00
0181 0176 A110.75 7,800.00 1.000 7,800.00 GROUP 10 GENERAL ITEMS
UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 7,800.00 0187 0194 0001.08 0.50 30,050.000 15,025.00
1.000 7,800.00 BARRICADE, TYPE Il BDAY 30,050.000 15,025.00
0.000 0.00 29,530.000 14,765.00
0182 0177 A500.21 1,665.00 1.000 1,665.00 0.000 0.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,665.00 0188 0195 0001.10 1.00 33,990.000 33,990.00
TC-2070 1.000 1,665.00 BARRICADE, TYPE Il BDAY 33,990.000 33,990.00
0.000 0.00 33,773.000 33,773.00
0183 0178 A630.20 104.00 2.000 208.00 0.000 0.00
REMOVE PULL BOX EACH 2.000 208.00 0189 0196 0001.90 0.50 9,103.000 4,551.50
2.000 208.00  SIGN DAY EACH 9,103.000 4,551.50
0.000 0.00 22,636.000 11,318.00
0184 0179 A699.90 365.00 8.000 2,920.00 0.000 0.00
REMOVE EACH 8.000 2,920.00 0190 0197 0001.99 0.50 11,330.000 5,665.00
AND SALVAGE WOOD POLE 8.000 2,920.00 CONTRACTOR FURNISHED SIGN DAY EACH 11,330.000 5,665.00
0.000 0.00 9,689.000 4,844.50
0185 0180 A700.20 1,663.00 4.000 6,652.00 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 4.000 6,652.00 0191 0198 0002.30 0.40 18,000.000 7,200.00
4.000 6,652.00 PAVEMENT MARKING REMOVAL LF 18,000.000 7,200.00
0.000 0.00 12,701.250 5,080.50
0186 0181 A706.00 572.00 4.000 2,288.00 0.000 0.00
RELOCATE PULL BOX EACH 4.000 2,288.00 0192 0199 0002.44 0.10 21,200.000 2,120.00
TVPE PB-1 4.000 2,288.00 TEMPORARY PAVEMENT MARKING, TYPE LF 21,200.000 2,120.00
0.000 0.00 PAINT 11,760.000 1,176.00
4029 4029 0030.81 12,480.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 12,480.00
NEW MOBILIZATION 1.000 12,480.00
0.000 0.00
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Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0193 0200 0003.10 285.00 30.000 8,550.00 0202 0209 L022.90 2.30 3,000.000 6,900.00
FLAGGING DAY 30.000 8,550.00 TEMPORARY SILT FENCE LF 3,000.000 6,900.00
137.000 39,045.00 14,249.000 32,772.70
0.000 0.00 0.000 0.00
0194 0201 0010.04 7,000.00 1.000 7,000.00 0203 0210 L022.92 3.10 3,000.000 9,300.00
FIELD OFFICE EACH 1.000 7,000.00 TEMPORARY EARTH CHECK LF 3,000.000 9,300.00
1.000 7,000.00 3,157.500 9,788.25
0.000 0.00 0.000 0.00
0195 0202 0030.00 100.00 1.000 100.00 0204 0211 L032.57 10.50 1,000.000 10,500.00
MOBILIZATION LS 1.000 100.00 SLASH MULCH PLACEMENT CY 1,000.000 10,500.00
1.000 100.00 1,402.570 14,727.00
0.000 0.00 0.000 0.00
0196 0203 9110.01 75.00 50.000 3,750.00 0205 0212 L032.70 312.00 10.000 3,120.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,750.00 TEMPORARY MULCH TON 10.000 3,120.00
11.250 843.75 10.514 3,280.37
0.000 0.00 0.000 0.00
0197 0204 9110.03 80.00 50.000 4,000.00 4008 4008 9110.02 110.91 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 5,545.50
0.000 0.00 OPERATED 33.500 3,715.50
0.000 0.00 0.000 0.00
0198 0205 9110.07 105.00 50.000 5,250.00 4009 4009 0020.00 2.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 5,250.00 TRAINING HOUR 5,080.000 10,160.00
202.750 21,288.75 CONTRACTOR SPECIFIC OJT 5,725.000 11,450.00
0.000 0.00 0.000 0.00
0199 0206 9110.27 120.00 50.000 6,000.00 4010 4010 L860.20 300.00 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 6,000.00 INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,500.00
EXCAVATOR, FULLY OPERATED ENVIRONMENTAL COMMITMENT
19.750 2,370.00 DEFICIENCIES-24 HOURS 2.000 600.00
0.000 0.00 0.000 0.00
0200 0207 L007.01 0.50 8,000.000 4,000.00
CONTOUR CULTIVATION OF BACKSLOPES LF 8,000.000 4,000.00 4011 4011 L860.22 200.00 0.000 0.00
INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,000.00
1,690.000 845.00 ENVIRONMENTAL COMMITMENT 0.000 0.00
0.000 000 DEFICIENCIES-48 HOURS ' '
0.000 0.00
0201 0208 L022.75 2.30 3,000.000 6,900.00
TEMPORARY SILT CHECK LF 3,000.000 6,900.00
0.000 0.00
0.000 0.00
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
4012 4012 1860.10 -250.00 0.000 0.00 305110 | EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
5.000 -1,250.00
0.000 0.00 Prpsl Line Nbr 0111 Proj Line Nbr
4020 4020 0009.00 2,887.50 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PERMANENT BARRICADE EACH 1.000 2,887.50 Stkpl Nbr 1
(1):888 2'88;:22 0012  S.P.Initial Payment 18,610.00 9,081.68 91558871
4021 4021 0030.01 262,50 0.000 0.00 EPOXY COATED RE-STEEL FOR PVMT APPROA
ADDITIONAL MOBILIZATION LS 1.000 262.50 0012 S.P. Initial Payment 39,473.00 19,262.82 91558873
EPOXY COATED RE-STEEL FOR PVMT APPROA
(PERMANENT BARRICADE) 1.000 262.50 .
0.000 0.00 0012 S.P. Initial Payment 45,041.00 21,980.01 91558875
4025 4025 0002.97 136.50 0.000 0.00 EPOXY COATED RE-STEEL FOR PVMT APPROA
FLASHING ARROW PANEL DAY 15.000 2,047.50 0019  S.P. Adjustment -18,610.00 -9,081.68 91558871
2.000 273.00 EPOXY COATED RE-STEEL FOR PVMT APPROA
0.000 0.00 0019  S.P.Adjustment -33,556.80 -16,375.71 91558873
GROUP 10 GENERAL ITEMS Contracted 143,921.50 EPOXY COATED RE-STEEL FOR PVMT APPROA
Current 166,074.50 0020  S.P.Adjustment -5,916.20 -2,887.11 91558873
In place 220,956.32 EPOXY COATED RE-STEEL FOR PVMT APPROA
This Estimate 0.00
Totals for contract Contracted 13,138,450.19 0020 S.P. Adjustment ~35,072.00 A iis14 91558875
Current 13.512,332.73 EPOXY COATED RE-STEEL FOR PVMT APPROA
In place 13,401,663.35 0021 S.P. Adjustment -3,602.50 -1,758.02 91558875
This Estimate 2,548.15 EPOXY COATED RE-STEEL FOR PVMT APPROA
0022 S.P. Adjustment -6,366.50 -3,106.85 91558875
EPOXY COATED RE-STEEL FOR PVMT APPROA
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0111: 0.00 $0.00
Total for item code 3051.10: 0.00 $0.00
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Est Number: 0050 Pay Period End Date:  01.02.2016

Nebraska Department of Roads Date: 01.08.2016
Estimate Summary to Contractor Page: 17 of 27
Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 11801 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 11801 000

Prpsl Line Nbr 4015 Proj Line Nbr Prpsl Line Nbr 4015 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Initial Payment 126,377.00 357,899.66 15156 0038  S.P. Adjustment -7,698.056 -21,800.89 15156
DOWEL BASKET ASSEMBLIES DOWEL BASKET ASSEMBLIES
0020 S.P. Adjustment -21,546.923 -61,020.89 15156 0039 S.P. Adjustment -1,137.317 -3,220.88 15156
DOWEL BASKET ASSEMBLIES DOWEL BASKET ASSEMBLIES
0021  S.P. Adjustment -8,5645.236 -24,200.11 15156 0040  S.P. Adjustment -8,207.64 -23,244.04 15156
DOWEL BASKET ASSEMBLIES DOWEL BASKET ASSEMBLIES
0022 S.P. Adjustment -1,020.306 -2,889.51 15156 0041 S.P. Adjustment -1,110.88 -3,146.01 15156
DOWEL BASKET ASSEMBLIES DOWEL BASKET ASSEMBLIES
0023  S.P. Adjustment -16,201.598 -45,882.93 15156 0042  S.P.Closure -1,448.123 -4,101.08 15156
DOWEL BASKET ASSEMBLIES DOWEL BASKET ASSEMBLIES
0024  S.P. Adjustment -6,647.233 -18,824.96 15156 Total for stockpile nbr 1: 0.00 $0.00
DOWEL BASKET ASSEMBLIES Stkpl Nbr 2
0025  S.P.Adjustment -18,440.553 -52,223.65 15156 0017  S.P. Initial Payment 48,802.80 129,717.84 IK92335
DOWEL BASKET ASSEMBLIES 47B COARSE AGGREGATE
0026  S.P.Adjustment -12,991.845 -36,792.90 15156 0020  S.P. Adjustment -21.546.923 -57,271.72 1K92335
DOWEL BASKET ASSEMBLIES 47B COARSE AGGREGATE
0027  S.P.Adjustment -4,452.907 -12,610.63 15156 0021  S.P.Adjustment -8,545.236 -22,713.24 IK92335
DOWEL BASKET ASSEMBLIES 47B COARSE AGGREGATE
0028  S.P.Adjustment -26.00 -73.63 15156 0022 S.P. Adjustment 1,020,306 2.711.97 IK92335
DOWEL BASKET ASSEMBLIES 47B COARSE AGGREGATE
0033  S.P.Adjustment -610.589 -1,729.19 15156 0023  S.P.Adjustment -16,201.598 -43,063.85 IK92335
DOWEL BASKET ASSEMBLIES 47B COARSE AGGREGATE
0036  S.P.Adjustment -15,350.492 -43,472.59 15156 0024  S.P.Adjustment -1,488.737 -3,957.06 1K92335
DOWEL BASKET ASSEMBLIES 47B COARSE AGGREGATE
0037  S.P. Adjustment -941.302 -2,665.77 15156 Total for stockpile nbr 2: 0.00 $0.00

DOWEL BASKET ASSEMBLIES
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 4004.50 \CAST IRON GRATE AND FRAME
Project 11801 000 Project 11801 000
Prpsl Line Nbr 4015 Proj Line Nbr Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0017  S.P. Initial Payment 27,420.73 71,239.06 IA104516 0025  S.P. Adjustment -21,750.00 -35,887.50 188131
47B FINE AGGREGATE CAST IRON GRATE & FRAME
0020  S.P. Adjustment -21,546.923 -55,978.91 IA104516 0025  S.P. Adjustment -8,250.00 -13,612.50 188131
47B FINE AGGREGATE CAST IRON GRATE & FRAME
0021  S.P. Adjustment -5,873.807 -15,260.15 IA104516 0026  S.P. Adjustment -6,000.00 -9,900.00 188383
47B FINE AGGREGATE CAST IRON GRATE & FRAME
Total for stockpile nbr 3: 0.00 $0.00 0034  S.P. Adjustment -1,260.00 -2,079.00 188383
Total for proposal line nbr 4015: 0.00 $0.00 CAST IRON GRATE & FRAME
Total for item code 3075.56: 0.00 $0.00 0038 S.P. Adjustment -750.00 -1,237.50 188383
\Item cd Hltem Desc ‘ CAST IRON GRATE & FRAME
Eloo4,50 (CAST IRON GRATE AND FRAME 0041  S.P. Adjustment -31,500.00 -51,975.00 188383
Project 11801 000 CAST IRON GRATE & FRAME
0042 S.P. Adjustment -240.00 -396.00 188383
Prpsl Line Nbr 0071 Proj Line Nbr CAST IRON GRATE & FRAME
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0071: 0.00 $0.00
0023  S.P. Initial Payment 30,750.00 50,737.50 188131 Total for item code 4004.50: 0.00 $0.00
CAST IRON GRATE & FRAME \Item cd Hltem Desc ‘
0023 S.P. Initial Payment 8,250.00 13,612.50 188131 4151.00 \REINFORCING STEEL FOR BOX CULVERT
CAST IRON GRATE & FRAME Project 11801 000
0023 S.P. Adjustment -7,500.00 -12,375.00 188131
CAST IRON GRATE & FRAME Prpsl Line Nbr 0077 Proj Line Nbr
0024 S.P. Initial Payment 39,750.00 65,587.50 188383 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
CAST IRON GRATE & FRAME Stkpl Nbr 1
0024  S.P. Adjustment -1,500.00 -2,475.00 188131 0003  S.P. Initial Payment 38,275.00 18,372.00 Cl 296285

CAST IRON GRATE & FRAME

RE-STEEL FOR BOX CULVERT
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
El151,00 \REINFORCING STEEL FOR BOX CULVERT \ 4310.60 \60" FLARED-END SECTION
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0077 Proj Line Nbr Prpsl Line Nbr 0084 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P.Adjustment -12,758.00 -6,123.84 Cl1 296285 0004  S.P.Initial Payment 4.00 2,214.00 IND0075399
RE-STEEL FOR BOX CULVERT 60" FLARED END SECTION
0005 S.P. Adjustment -25,517.00 -12,248.16 Cl 296285 0006 S.P. Adjustment -2.00 -1,107.00 IN0O0075399
RE-STEEL FOR BOX CULVERT 60" FLARED END SECTION
Total for stockpile nbr 1: 0.00 $0.00 0013  S.P. Initial Payment 2.00 1,107.00 INO0095341
Total for proposal line nbr 0077: 0.00 $0.00 60" FLARED END SECTION
Total for item code 4151.00: 0.00 $0.00 0014  S.P.Adjustment -2.00 -1,107.00 IN00075399
item Cd  item Desc | 60" FLARED END SECTION
4310.24 224" FLARED-END SECTION 0015  S.P. Adjustment -2.00 -1,107.00 IN00095341
Project 11801 000 60" FLARED END SECTION
Total for stockpile nbr 1: 0.00 $0.00
Prps| Line Nbr 0080 Proj Line Nbr Total for proposal line nbr 0084: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr )
Total for item code 4310.60: 0.00 $0.00
Stkpl Nbr 1 Item Cd | Item Desc |
0004 S.P. Initial Payment 2.00 287.50 INOO075399 4900.25 \CURB INLET SEDIMENT FILTER
24" FLARED END SECTION Project 11801 000
0015 S.P. Initial Payment 2.00 287.50 IN00102331
24" FLARED END SECTION Prpsl Line Nbr 0086 Proj Line Nbr
0015  S.P. Adjustment -2.00 -287.50 INO0O75399 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
24" FLARED END SECTION Stkpl Nbr 1
0020  S.P.Adjustment -2.00 -287.50 INO0102331 0025  S.P. Initial Payment 87.00 5,568.00 35489
24" FLARED END SECTION CURB INLET SEDIMENT FILTER
Total for stockpile nbr 1: 0.00 $0.00 0025  S.P.Adjustment -43.00 -2,752.00 35489
Total for proposal line nbr 0080: 0.00 $0.00 CURB INLET SEDIMENT FILTER
Total for item code 4310.24: 0.00 $0.00 0026  S.P.Adjustment -8.00 -512.00 35489

CURB INLET SEDIMENT FILTER
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc
4900.25 | CURB INLET SEDIMENT FILTER | 6005.83 | [FIXED BEARING
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0086 Proj Line Nbr Prpsl Line Nbr 0118 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0041  S.P. Adjustment -36.00 -2,304.00 35489 0010  S.P. Initial Payment 20.00 15,100.00 1113-734
CURB INLET SEDIMENT FILTER FIXED BEARING
Total for stockpile nbr 1: 0.00 $0.00 0013  S.P. Adjustment -20.00 -15,100.00 1113-734
Total for proposal line nbr 0086: 0.00 $0.00 FIXED BEARING
Total for item code 4900.25: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0118: 0.00 $0.00
6005.78  [EXPANSION BEARING, TFE TYPE | Total for item code 6005.83: 0.00 $0.00
Project 11801 000 ltem Cd | Item Desc
) o 6010.26 (CLASS 47BD-4000 CONCRETE FOR BRIDGE
Prpsl Line Nbr 0117 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 11801 000
Stkpl Nbr 1 Prpsl Line Nbr 0120 Proj Line Nbr
0011 S.P. Initial Payment 40.00 30,240.00 1113-734 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
EXPANSION BEARING, TFE TYPE Stkpl Nbr 1
0013  S.P. Adjustment -40.00 -30,240.00 1113-734 0012  S.P. Initial Payment 715.80 20,350.19 PJI012201
EXPANSION BEARING, TFE TYPE STAY IN PLACE DECK FORMS
Total for stockpile nbr 1: 0.00 $0.00 0014  S.P. Adjustment -166.00 -4,719.38 PJI012201
Total for proposal line nbr 0117: 0.00 $0.00 STAY IN PLACE DECK FORMS
Total for item code 6005.78: 0.00 $0.00 0015  S.P.Adjustment -73.00 -2,075.39 PJI012201
STAY IN PLACE DECK FORMS
0016 S.P. Initial Payment 239.00 6,794.77 PJI012201
STAY IN PLACE DECK FORMS
0019 S.P. Adjustment -357.60 -10,166.57 PJI012201
STAY IN PLACE DECK FORMS
0020 S.P. Closure -119.20 -3,388.85 PJI012201

STAY IN PLACE DECK FORMS
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE \ 6100.00 \FLOOR DRAINS
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0120 Proj Line Nbr Prpsl Line Nbr 0124 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020 S.P. Closure -239.00 -6,794.77 PJI012201 0004 S.P. Initial Payment 2.00 580.00 0406C
STAY IN PLACE DECK FORMS FLOOR DRAINS
Total for stockpile nbr 1: 0.00 $0.00 0020  S.P. Adjustment -2.00 -580.00 0406C
Total for proposal line nbr 0120: 0.00 $0.00 FLOOR DRAINS
Total for item code 6010.26: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0124: 0.00 $0.00
6080.00 = STRUCTURAL STEEL FOR SUBSTRUCTURE | Total for item code 6100.00: 0.00 $0.00
Project 11801 000 ltem Cd | Item Desc |
. . 6131.50 = [EPOXY COATED REINFORCING STEEL
Prpsl Line Nbr 0123 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 11801 000
Stkpl Nbr 1 Prpsl Line Nbr 0127 Proj Line Nbr
0004 S.P. Initial Payment 11,405.00 14,986.17 0406C Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STRUCTURAL STEEL FOR SUBSTRUCTURE Stkpl Nbr 1
0009  S.P.Adjustment -464.00 -609.70 0406C 0004  S.P. Initial Payment 42,474.00 20,727.31 4312078726
STRUCTURAL STEEL FOR SUBSTRUCTURE EPOXY COATED RE-STEEL (BENTS)
0010  S.P. Adjustment -422.00 -554.51 0406C 0005  S.P. Initial Payment 45,981.00 22,438.73 4312078935
STRUCTURAL STEEL FOR SUBSTRUCTURE EPOXY COATED RE-STEEL (ABUTMENTS)
0011 S.P. Adjustment -7,511.00 -9,869.45 0406C 0007 S.P. Adjustment -6,062.50 -2,958.50 4312078726
STRUCTURAL STEEL FOR SUBSTRUCTURE EPOXY COATED RE-STEEL (BENTS)
0014  S.P.Adjustment -3,008.00 -3,952.51 0406C 0008  S.P.Adjustment -10,222.50 -4,988.58 4312078726
STRUCTURAL STEEL FOR SUBSTRUCTURE EPOXY COATED RE-STEEL (BENTS)
Total for stockpile nbr 1: 0.00 $0.00 0009  S.P.Adjustment -8,687.50 -4,239.50 4312078726
Total for proposal line nbr 0123: 0.00 $0.00 EPOXY COATED RE-STEEL (BENTS)
Total for item code 6080.00: 0.00 $0.00 0010  S.P.Adjustment -14,903.00 -1,272.66 4312078726

EPOXY COATED RE-STEEL (BENTS)
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0127 Proj Line Nbr Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Adjustment -2,598.50 -1,268.07 4312078726 0019  S.P. Adjustment -41,222.00 -20,116.34 91523537
EPOXY COATED RE-STEEL (BENTS) EPOXY COATED RE-STEEL
0011 S.P. Adjustment -30,570.00 -14,918.16 4312078935 0019 S.P. Adjustment -31,420.00 -15,332.96 91534605
EPOXY COATED RE-STEEL (ABUTMENTS) EPOXY COATED RE-STEEL
0012  S.P. Initial Payment 39,208.00 19,133.50 91523527 0020  S.P. Adjustment -9,725.00 -4,745.80 91534605
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0012 S.P. Initial Payment 41,222.00 20,116.34 91523537 0020 S.P. Adjustment -41,204.00 -20,107.55 91534615
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0012  S.P. Initial Payment 41,145.00 20,078.76 91534605 0020  S.P. Adjustment -5,074.00 -2,476.11 91558871
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0012 S.P. Initial Payment 41,204.00 20,107.55 91534615 0022 S.P. Adjustment -4,295.00 -2,095.96 91558871
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0012  S.P. Initial Payment 22,508.00 10,983.90 91558871 0028  S.P. Adjustment -10,915.00 -5,326.52 91558871
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0012 S.P. Adjustment -3,012.00 -1,469.86 4312078935 0029 S.P. Closure -2,224.00 -1,085.31 91558871
EPOXY COATED RE-STEEL (ABUTMENTS) EPOXY COATED RE-STEEL
0014 S.P. Adjustment -12,399.00 -6,050.71 4312078935 Total for stockpile nbr 1: 0.00 $0.00
EPOXY COATED RE-STEEL (ABUTMENTS) Total for proposal line nbr 0127: 0.00 $0.00
0014  S.P. Adjustment -3,005.00 -1,466.44 91523527 Total for item code 6131.50: 0.00 $0.00
EPOXY COATED RE-STEEL
0015 S.P. Adjustment -13,724.00 -6,697.31 91523527
EPOXY COATED RE-STEEL
0016 S.P. Adjustment -5,815.00 -2,837.72 91523527
EPOXY COATED RE-STEEL
0019 S.P. Adjustment -16,664.00 -8,132.03 91523527

EPOXY COATED RE-STEEL
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6139.50 | [SUBSURFACE DRAINAGE MATTING . 621050 = [PIPE PILING
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0128 Proj Line Nbr Prpsl Line Nbr 0129 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 214.00 2,354.00 177086 0005  S.P.Adjustment -2,405.00 -65,897.00 C13426
SUBSURFACE DRAINAGE MATTING PIPE PILING (GRADE BEAMS)
0011  S.P. Adjustment -53.78 -591.58 177086 0005  S.P. Adjustment -751.15 -20,581.51 0413C
SUBSURFACE DRAINAGE MATTING PIPE PILING (ABUTMENT #1)
0012  S.P. Adjustment -50.22 -552.42 177086 0006  S.P. Initial Payment 1,562.75 42,819.35 01cC
SUBSURFACE DRAINAGE MATTING PIPE PILING (ABUTMENT #2)
0015 S.P. Adjustment -104.00 -1,144.00 177086 0006 S.P. Adjustment -713.85 -19,559.49 0413C
SUBSURFACE DRAINAGE MATTING PIPE PILING (ABUTMENT #1)
0016  S.P. Closure -6.00 -66.00 177086 0006  S.P. Adjustment -2,313.90 -63,400.86 0413C
SUBSURFACE DRAINAGE MATTING PIPE PILING (BENTS 1 & 2)
Total for stockpile nbr 1: 0.00 $0.00 0015  S.P. Closure -842.25 -23,077.65 0413C
Total for proposal line nbr 0128: 0.00 $0.00 PIPE PILING (BENTS 1 & 2)
Total for item code 6139.50: 0.00 $0.00 0015 S.P. Closure -1,562.75 -42,819.35 01C
item Cd  item Desc | PIPE PILING (ABUTMENT #2)
6210.50 | PIPE PILING Total for stockpile nbr 1: 0.00 $0.00
Project 11801 000 Total for proposal line nbr 0129: 0.00 $0.00
Prpsl Line Nbr 0129 Proj Line Nbr Total for item code 6210.50: 0.00 $0.00
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 6310.00 STEEL SHEET PILING
Stkpl Nbr 1 Project 11801 000
0005 S.P. Initial Payment 2,405.00 65,897.00 C13426
PIPE PILING (GRADE BEAMS) Prpsl Line Nbr 0131 Proj Line Nbr
0005 S.P. Initial Payment 1,465.00 40.141.00 0413C Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PIPE PILING (ABUTMENT #1) Stkpl Nbr 1
0005  S.P. Initial Payment 3,156.15 86,478.51 0413C 0004  S.P. Initial Payment 4,475.00 46,092.50 0406C
PIPE PILING (BENTS 1 & 2) STEEL SHEET PILING
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6310.00 | STEEL SHEET PILING | 8029.25 | FOUNDATION COURSE
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0131 Proj Line Nbr Prpsl Line Nbr 0057 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Adjustment -1,847.50 -19,029.25 0406C 0012  S.P. Initial Payment 34,755.00 84,802.20 7716
STEEL SHEET PILING FOUNDATION COURSE 4"
0008 S.P. Initial Payment 3,130.00 32,239.00 029C 0020 S.P. Adjustment -3,405.00 -8,308.20 4902
STEEL SHEET PILING FOUNDATION COURSE 4"
0008  S.P. Adjustment -2,627.50 -27,063.25 0406C 0020  S.P. Adjustment -11,742.00 -28,650.48 4906
STEEL SHEET PILING FOUNDATION COURSE 4"
0008 S.P. Adjustment -1,175.00 -12,102.50 029C 0020 S.P. Adjustment -6,399.923 -15,615.81 7715
STEEL SHEET PILING FOUNDATION COURSE 4"
0009  S.P. Adjustment -1,955.00 -20,136.50 029C 0021  S.P. Adjustment -8,545.236 -20,850.38 7715
STEEL SHEET PILING FOUNDATION COURSE 4"
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P.Adjustment -5,427.372 -13,242.79 7715
Total for proposal line nbr 0131: 0.00 $0.00 FOUNDATION COURSE 4"
Total for item code 6310.00: 0.00 $0.00 0023  S.P.Adjustment -4,285.469 -10,456.54 7715
item Cd  item Desc | FOUNDATION COURSE 4"
8029.25 [FOUNDATION COURSE 0023 S.P. Adjustment -11,916.129 -29,075.35 7716
Project 11801 000 FOUNDATION COURSE 4"
0024 S.P. Adjustment -6,673.233 -16,282.69 7716
Prpsl Line Nbr 0057 Proj Line Nbr FOUNDATION COURSE 4"
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0025  S.P.Adjustment -16,165.638 -39,444.16 7716
Stkpl Nbr 1 FOUNDATION COURSE 4"
0012 S.P. Initial Payment 3,405.00 8,308.20 4902 Total for stockpile nbr 1: 0.00 $0.00
FOUNDATION COURSE 4" Total for proposal line nbr 0057: 0.00 $0.00
0012  S.P.Initial Payment 11,742.00 28,650.48 4906 Total for item code 8029.25: 0.00 $0.00
FOUNDATION COURSE 4"
0012 S.P. Initial Payment 24,658.00 60,165.52 7715

FOUNDATION COURSE 4"
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Estimate Summary to Contractor Page: 25 of 27 Estimate Summary to Contractor Page: 25 of 27
Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
P080.15 \15" SLOTTED CULVERT PIPE, TYPE 3 \ P200.60 \60" CULVERT PIPE, TYPE2 OR 5
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0089 Proj Line Nbr Prpsl Line Nbr 0092 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Initial Payment 1,150.00 57,040.00 IN00112703 0004  S.P.Initial Payment 254.00 21,971.00 IN0O0075399
15" SLOTTED CULV PIPE TYPE 3 60" CULVERT PIPE, TYPE2OR5
0023 S.P. Adjustment -72.00 -3,571.20 IN00112703 0006 S.P. Adjustment -126.00 -10,899.00 INO0075399
15" SLOTTED CULV PIPE TYPE 3 60" CULVERT PIPE, TYPE2OR5
0024  S.P.Adjustment -76.00 -3,769.60 IN00112703 0013  S.P. Initial Payment 189.00 16,348.50 IN00095341
15" SLOTTED CULV PIPE TYPE 3 60" CULVERT PIPE, TYPE2OR5
0025 S.P. Adjustment -108.00 -5,356.80 IN00112703 0013 S.P. Adjustment -128.00 -11,072.00 INO0075399
15" SLOTTED CULV PIPE TYPE 3 60" CULVERT PIPE, TYPE2OR 5
0026  S.P. Adjustment -409.00 -20,286.40 IN00112703 0013  S.P. Adjustment -61.00 -5,276.50 IN00095341
15" SLOTTED CULV PIPE TYPE 3 60" CULVERT PIPE, TYPE2OR5
0034  S.P.Adjustment -222.00 -11,011.20 IN00112703 0015  S.P.Adjustment -128.00 -11,072.00 IN00095341
15" SLOTTED CULV PIPE TYPE 3 60" CULVERT PIPE, TYPE2OR 5
0038 S.P. Adjustment -169.00 -8,382.40 IN00112703 Total for stockpile nbr 1: 0.00 $0.00
15" SLOTTED CULV PIPE TYPE 3 Total for proposal line nbr 0092: 0.00 $0.00
0041  S.P. Adjustment -94.00 -4,662.40 IN00112703 Total for item code P200.60: 0.00 $0.00

15" SLOTTED CULV PIPE TYPE 3 Iltem Cd |Item Desc

Total for stockpile nbr 1: 0.00 $0.00 P400.24 \24" CULVERT PIPE, TYPE 2,5,7 OR 8
Total for proposal line nbr 0089: 0.00 $0.00

Project 11801 000

Total for item code P080.15: 0.00 $0.00 . o
Prpsl Line Nbr 0094 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 1
0004 S.P. Initial Payment 138.00 2,277.00 INO0075399
24" CULVERT PIPE, TYPE 2,5,7,0OR 8
0015 S.P. Initial Payment 108.00 1,782.00 IN00102331
24" CULVERT PIPE, TYPE 2,5,7,0R 8
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Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1801Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0050 Pay Period End Date:  01.02.2016 Est Number: 0050 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
P400.24 \24" CULVERT PIPE, TYPE 2,5,7 OR 8 \ P700.18 \18" STORM SEWER PIPE, TYPE 1,7 OR 8
Project 11801 000 Project 11801 000
Prpsl Line Nbr 0094 Proj Line Nbr Prpsl Line Nbr 0096 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0015  S.P. Adjustment -108.00 -1,782.00 INO0075399 0018  S.P. Adjustment -224.00 -2,282.56 PL00000173
24" CULVERT PIPE, TYPE 2,5,7, OR 8 18" STORM SEWER PIPE TYPE 1,7, OR 8
0020  S.P. Adjustment -30.00 -495.00 INO0075399 Total for stockpile nbr 1: 0.00 $0.00
24" CULVERT PIPE, TYPE 2, 5,7, OR 8 Total for proposal line nbr 0096: 0.00 $0.00
0020  S.P.Adjustment -108.00 -1,782.00 IN00102331 Total for item code P700.18: 0.00 $0.00
24" CULVERT PIPE, TYPE 2,5, 7, OR 8 Total remaining for contract: $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0094: 0.00 $0.00
Total for item code P400.24: 0.00 $0.00
\Item Cd Hltem Desc \
P700.18 \18" STORM SEWER PIPE, TYPE 1,7 OR 8
Project 11801 000
Prpsl Line Nbr 0096 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0017 S.P. Initial Payment 496.00 5,054.24 PLO0000170
18" STORM SEWER PIPE TYPE 1,7, OR 8
0017 S.P. Initial Payment 224.00 2,282.56 PL0O0000173
18" STORM SEWER PIPE TYPE 1,7, OR 8
0017 S.P. Adjustment -54.00 -550.26 PLO0000170
18" STORM SEWER PIPE TYPE 1,7, OR 8
0018 S.P. Adjustment -442.00 -4,503.98 PL00000170

18" STORM SEWER PIPETYPE 1,7, OR 8






